



## Legislation Details (With Text)

---

<b>File #:</b>	17-0299	<b>Version:</b>	1	<b>Name:</b>	dsi Associates, Inc., Burr Ridge, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	8/18/2017	<b>In control:</b>		<b>In control:</b>	FPD Board of Commissioners
<b>On agenda:</b>	9/12/2017	<b>Final action:</b>		<b>Final action:</b>	9/12/2017
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning & Development

Vendor: dsi Associates, Inc., Burr Ridge, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend an existing professional services contract

Good(s) or Service(s): Project management/owner's representative services for various construction projects.

Original Contract Period: Three hundred sixty five (365) days (10/3/2016 - 10/2/2017)

Proposed Contract Period Extension: Three hundred sixty five (365) days (10/3/2017 - 10/2/2018)

Total Current Contract Amount Authority: \$60,000.00

Original Approval: 10/3/2016, \$60,000.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 16-80-30

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4 and 17

Summary: A time extension is needed to perform project management/owner's representative services for construction projects that have been delayed primarily due to new water filtration systems at Camp Bullfrog Lake, Maple Lake Boat Boathouse, Swallow Cliff Pavilion and Camp Shabbona. The original contract was awarded after public posting of a Request for Proposals (RFP). Board approval is required due to the contract length extending over one year.

Note: Board approval is required due to the contract length extending over one year.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/12/2017	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning & Development

**Vendor:** dsi Associates, Inc., Burr Ridge, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend an existing professional services contract

**Good(s) or Service(s):** Project management/owner's representative services for various construction projects.

**Original Contract Period:** Three hundred sixty five (365) days (10/3/2016 - 10/2/2017)

**Proposed Contract Period Extension:** Three hundred sixty five (365) days (10/3/2017 - 10/2/2018)

**Total Current Contract Amount Authority:** \$60,000.00

**Original Approval:** 10/3/2016, \$60,000.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** N/A

**Contract Number(s):** 16-80-30

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 4 and 17

**Summary:** A time extension is needed to perform project management/owner's representative services for construction projects that have been delayed primarily due to new water filtration systems at Camp Bullfrog Lake, Maple Lake Boat Boathouse, Swallow Cliff Pavilion and Camp Shabbona. The original contract was awarded after public posting of a Request for Proposals (RFP). Board approval is required due to the contract length extending over one year.

Note: Board approval is required due to the contract length extending over one year.