



## Legislation Details (With Text)

---

<b>File #:</b>	17-0314	<b>Version:</b>	1	<b>Name:</b>	Western Remac, Inc., Woodridge, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	8/28/2017	<b>In control:</b>		<b>In control:</b>	FPD Board of Commissioners
<b>On agenda:</b>	9/12/2017	<b>Final action:</b>		<b>Final action:</b>	9/12/2017
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning & Development

Vendor: Western Remac, Inc., Woodridge, Illinois

Request: Authorization for the Forest Preserve District of Cook County (the "Preserves") to add accounts and extend contract

Good(s) or Service(s): Fabrication and installation of Gateway signs Districtwide

Original Contract Period: (3/29/2017 - 9/29/2017)

Proposed Contract Period Extension: Six (6) month extension from (9/30/2017 - 3/30/2018)

Total Current Contract Amount Authority: \$377,336.00

Original Approval: 3/9/2017, \$377,336.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Land Developments: 51025.560019, 51026.560019, 51054.560019, 51055.560019, 51056.560019, 51057.560019 and 51009.560019 and Grant Account 51010.560019.

Contract Number(s): 17-80-15

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4,13,14,16 and 17

Summary: The Preserves recently received \$13,500.00 in grant funds from the Forest Preserve Foundation and REI for a gateway kiosk in the Palos Preserves. The Preserves is requesting authority to add a grant account to the contract and also to extend the contract to provide additional time to complete the project.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/12/2017	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning & Development

**Vendor:** Western Remac, Inc., Woodridge, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County (the “Preserves”) to add accounts and extend contract

**Good(s) or Service(s):** Fabrication and installation of Gateway signs Districtwide

**Original Contract Period:** (3/29/2017 - 9/29/2017)

**Proposed Contract Period Extension:** Six (6) month extension from (9/30/2017 - 3/30/2018)

**Total Current Contract Amount Authority:** \$377,336.00

**Original Approval:** 3/9/2017, \$377,336.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Land Developments: 51025.560019, 51026.560019, 51054.560019, 51055.560019, 51056.560019, 51057.560019 and 51009.560019 and Grant Account 51010.560019.

**Contract Number(s):** 17-80-15

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 4,13,14,16 and 17

**Summary:** The Preserves recently received \$13,500.00 in grant funds from the Forest Preserve Foundation and REI for a gateway kiosk in the Palos Preserves. The Preserves is requesting authority to add a grant account to the contract and also to extend the contract to provide additional time to complete the project.