



## Legislation Details

<b>File #:</b>	17-0385	<b>Version:</b>	1	<b>Name:</b>	Brush Architects, Interstate Roof Systems Consultants, Inc. (IRSC), Kellermeyer Godfryt Hart Architects and Engineers (KGH), Klein and Hoffman, Inc., and Mac Brady Associates, Inc.
<b>Type:</b>	Contract Amendment	<b>Status:</b>			Approved
<b>File created:</b>	10/20/2017	<b>In control:</b>			FPD Board of Commissioners
<b>On agenda:</b>	11/14/2017	<b>Final action:</b>			11/14/2017
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning and Development				
	Vendor: Brush Architects, Interstate Roof Systems Consultants, Inc. (IRSC), Kellermeyer Godfryt Hart Architects and Engineers (KGH), Klein and Hoffman, Inc., and Mac Brady Associates, Inc.				
	Request: Authorization for the Forest Preserve District of Cook County (the "Preserves") to extend previously executed contracts				
	Good(s) or Service(s): Roof consultant services				
	Original Contract Period: One (1) year 11/30/2016 - 11/29/2017				
	Proposed Contract Period Extension: One (1) year 11/30/2017 - 11/28/2018				
	Total Current Contract Amount Authority: Any one contract not to exceed \$25,000.00				
	Original Approval: 11/30/2016				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: N/A				
	Accounts: N/A				
	Contract Number(s): 16-53-73				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	District(s): 9 & 17				
	Summary: This request is for time only extensions for Brush Architects, Interstate Roof Systems Consultants, Inc. (IRSC), Kellermeyer Godfryt Hart Architects and Engineers (KGH), Klein and Hoffman, Inc., and Mac Brady Associates, Inc. of the pool. In November, 2016, a pre-qualified pool of twelve (12) roof consultants executed term agreements for an original contract period of one year to provide inspection, design and construction management services for roofing projects. Work for five (5) open task orders is expected to last beyond the November 29, 2017 contract end date. A time extension is requested to complete these open task orders. No new task orders are anticipated.				

### Sponsors:

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
11/14/2017	1	FPD Board of Commissioners	approve	Pass