



## Legislation Details

---

<b>File #:</b>	17-0347	<b>Version:</b>	1	<b>Name:</b>	Christopher B. Burke Engineering, Ltd., Rosemont, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>			Approved
<b>File created:</b>	10/30/2017	<b>In control:</b>			FPD Board of Commissioners
<b>On agenda:</b>	12/12/2017	<b>Final action:</b>			12/12/2017
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Christopher B. Burke Engineering, Ltd., Rosemont, Illinois

Request: Authorization for the Forest Preserve District of Cook County to increase a previously executed task order contract

Good(s) or Service(s): Professional services to design water filtration systems at Camp Bullfrog located in Palos Township, Maple Lake Boathouse located in Palos Township, Swallow Cliff Warming Center located in Palos Township, and Camp Shabbona located in Thornton Township.

Original Contract Period: Three (3) years 12/5/2012 - 12/4/2015; Board approval 11/17/2015 (12/5/2015 - 12/4/2016), 11/15/2016 (12/5/2016 - 12/4/2017) and 11/14/2017 (12/5/2017 - 12/4/2018) (Terms apply to underlying architectural design contract)

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$80,608.00

Original Approval: 5/15/15, \$80,608.00

Previous Increase(s): N/A

This Increase Requested: \$30,697.00

Estimated Fiscal Impact: Not to exceed \$30,697.00

Accounts: Consulting Accounts: 51025.520860, 51026.520860, 51054.520860, 51055.520860, 51056.520860, 51057.520860, and 51009.520860

Contract Number(s): Term Agreement 12-80-59 & Task Order 14-80-31

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

District(s): 4 and 17

Summary: Additional money is required to complete Task Order 14-80-31 due to the discovery of a previously unknown presence of iron bacteria, associated re-design and re-permitting to add pre-treatment systems to address the bacteria and other utility-related design revisions. Work undertaken by this contract will improve the taste and color of the well water at the above mentioned locations and extend the life of pipes and plumbing fixtures. The work includes the design of reverse osmosis

filtration systems.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:****Attachments:**

Date	Ver.	Action By	Action	Result
12/12/2017	1	FPD Board of Commissioners	approve	Pass