



Legislation Details

File #:	17-0445	Version:	1	Name:	Chicago Commercial Construction Inc., Chicago, Illinois
Type:	Contract Amendment	Status:			Approved
File created:	11/22/2017	In control:			FPD Board of Commissioners
On agenda:	12/12/2017	Final action:			12/12/2017
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Chicago Commercial Construction Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend, contract

Good(s) or Service(s): Deer Grove and Tinley Creek Outdoor Interpretation

Original Contract Period: Two hundred and forty (240) days from Notice to Proceed (2/20/2015 - 2/15/2016); sixty (60) day administrative extension (2/16/2016 - 4/16/2016); two hundred and fifty-eight (258) day extension (4/17/2016 - 12/31/2016); two hundred and ninety-one (291) day extension (1/17/2017 - 10/18/2017)

Proposed Contract Period Extension: Two hundred thirty-nine (239) day extension retroactively from 10/19/2017 - 6/15/2018

Total Current Contract Amount Authority: \$836,289.65

Original Approval: 1/20/2015, \$836,289.65

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Site Improvement Accounts, 51025.560060, 51054.560060 and 51055.560060

Contract Number(s): 13-80-02-05C4-R

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6 and 14

Summary: Work is substantially complete. A contract extension is required to provide additional time for punch list work and project closeout. A few punch list items are weather dependent, requiring extension until warmer weather.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/12/2017	1	FPD Board of Commissioners	approve	Pass