



Legislation Details

File #:	18-0119	Version:	1	Name:	Authorization to amend a previously approved Item 17-0349
Type:	Previously Approved Item Amendment		Status:	Approved	
File created:	12/27/2017		In control:	FPD Board of Commissioners	
On agenda:	1/9/2018		Final action:	1/9/2018	
Title:	PROPOSED PREVIOUSLY APPROVED ITEM AMENDMENT				
	Department: Planning & Development				
	Request: Authorization to amend a previously approved item				
	Item Number: 17-0349				
	Fiscal Impact: N/A				
	Account(s): N/A				
	District(s): 17				
	Original Text of Item:				
	PROPOSED CONTRACT AMENDMENT				
	Department: Planning & Development				
	Vendor: Christopher B. Burke Engineering, LTD, Site Design Group, Ltd. and E. C. Purdy & Associates and Domokur Architects of the Pre-Qualified Architectural/Engineering Services Pool 12-80-59				
	Request: Authorization for the Forest Preserve District of Cook County to issue one (1) new task order, extend open task orders, and extend existing master professional services contract				
	Good(s) or Service(s): Architectural and Engineering Services				
	Original Contract Period: Three (3) years 12/5/2012- 12/4/2015; Board extension 11/17/2015 (12/5/2015 - 12/4/2016) and 11/15/2016 (12/5/2016 - 12/4/2017); sixty (60) day administrative extension 12/5/2017 - 2/3/2018 (Domokur Architects only)				
	Proposed Contract Period Extension: One (1) year 12/5/2017 - 12/4/2018				
	Total Current Contract Amount Authority: Christopher B. Burke \$80,608.00; EC Purdy \$97,135.00; Site Design \$288,075.00; Domokur Architects \$21,815.34]				
	Original Approval: 12/5/2012				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: N/A				

Accounts: N/A

Contract Number(s): 12-80-59

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4 & 17

Summary: This request is for time only extensions for three (3) four (4) architectural and engineering firms with open task orders. Master professional services agreements were originally executed with eighty-five (85) firms in December 2012. The contract date was extended for twelve (12) firms in November 2015 and again in 2016 to allow the same firms to continue with construction management through final project completion. Construction management responsibilities remain ongoing for Christopher B. Burke Engineering, LTD, Site Design Group, Ltd., and E.C. Purdy & Associates and Domokur Architects due to the need to repackage, redesign and/or rebid these jobs. An additional one (1) year extension is requested to complete these remaining open task orders. No One new task orders, however, will be issued for the purpose of addressing recently identified ADA compliance issues at one of the campgrounds.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/9/2018	1	FPD Board of Commissioners	approve	Pass