



## Legislation Details (With Text)

---

<b>File #:</b>	18-0303	<b>Version:</b>	1	<b>Name:</b>	Cardno Inc., Monee, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	7/6/2018	<b>In control:</b>		<b>In control:</b>	FPD Board of Commissioners
<b>On agenda:</b>	7/26/2018	<b>Final action:</b>		<b>Final action:</b>	7/26/2018
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Resource Management

Vendor: Cardno Inc., Monee, Illinois

Request: Authorization for the Forest Preserve of Cook County (the "Forest Preserves") to extend contract

Good(s) or Service(s): Portwine North tree and brush removal

Original Contract Period: 8/2/2017 - 8/1/2018

Proposed Contract Period Extension: 8/2/2018 - 8/1/2019

Total Current Contract Amount Authority: \$60,605.00

Original Approval: N/A, the initial contract did not require approval by the Board of Commissioners because it did not exceed \$150,000.00 or one (1) year in length.

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: FY 2018 \$30,302.50, FY 2019 \$30,302.50

Accounts: Habitat Enhancement 51009.521452 and 51058.521452, Habitat Restoration 51009.521444 and 51058.521444, EAB Tree Removal 51009.521456 and 51058.521456, Potential Grant Match and Work Fund 51009.521440, Grant Accounts 51010.520840

Contract Number(s): 17-31-111

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

District(s): 14

Summary: This is an amendment for an extension of time only. Said extension causes the overall project timing to exceed the term threshold for the contract, and it is now therefore being brought before the Board of Commissioners. The initial contract did not require approval by the Board of Commissioners because it did not exceed \$150,000.00 or one (1) year in length.

Contract #17-31-111 consists of approximately 26.1 acres of tree and brush removal in accordance with the Forest Preserves specifications at a portion of Potawatomi Woods known as Portwine North in Northbrook, Illinois. The project is being funded through a mitigation account from the Illinois Tollway specifically for this project, which was designed in combination with the U.S. Fish & Wildlife

Service and the Illinois Department of Natural Resources. Due to inadequate conditions, the Forest Preserves is requesting an additional twelve (12) month contract extension to complete the work.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
7/26/2018	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Resource Management

**Vendor:** Cardno Inc., Monee, Illinois

**Request:** Authorization for the Forest Preserve of Cook County (the "Forest Preserves") to extend contract

**Good(s) or Service(s):** Portwine North tree and brush removal

**Original Contract Period:** 8/2/2017 - 8/1/2018

**Proposed Contract Period Extension:** 8/2/2018 - 8/1/2019

**Total Current Contract Amount Authority:** \$60,605.00

**Original Approval:** N/A, the initial contract did not require approval by the Board of Commissioners because it did not exceed \$150,000.00 or one (1) year in length.

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** FY 2018 \$30,302.50, FY 2019 \$30,302.50

**Accounts:** Habitat Enhancement 51009.521452 and 51058.521452, Habitat Restoration 51009.521444 and 51058.521444, EAB Tree Removal 51009.521456 and 51058.521456, Potential Grant Match and Work Fund 51009.521440, Grant Accounts 51010.520840

**Contract Number(s):** 17-31-111

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

**District(s):** 14

**Summary:** This is an amendment for an extension of time only. Said extension causes the overall project timing to

exceed the term threshold for the contract, and it is now therefore being brought before the Board of Commissioners. The initial contract did not require approval by the Board of Commissioners because it did not exceed \$150,000.00 or one (1) year in length.

Contract #17-31-111 consists of approximately 26.1 acres of tree and brush removal in accordance with the Forest Preserves specifications at a portion of Potawatomi Woods known as Portwine North in Northbrook, Illinois. The project is being funded through a mitigation account from the Illinois Tollway specifically for this project, which was designed in combination with the U.S. Fish & Wildlife Service and the Illinois Department of Natural Resources. Due to inadequate conditions, the Forest Preserves is requesting an additional twelve (12) month contract extension to complete the work.