



Legislation Details

File #:	18-0304	Version:	1	Name:	Semper Fi Land Services, Aurora, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	7/6/2018	In control:		In control:	FPD Board of Commissioners
On agenda:	7/26/2018	Final action:		Final action:	7/26/2018
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Resource Management

Vendor: Semper Fi Land Services, Aurora, Illinois

Request: Authorization for the Forest Preserve of Cook County (the "Forest Preserves") to extend contract

Good(s) or Service(s): Green Lake Savanna tree thinning

Original Contract Period: 12/12/2017 - 4/30/2018, sixty (60) day administrative extension 5/1/2018 - 6/29/2018

Proposed Contract Period Extension: 6/30/2018, retroactive - 6/29/2019

Total Current Contract Amount Authority: \$68,720.00

Original Approval: N/A, the initial contract did not require approval by the Board of Commissioners because it did not exceed \$150,000.00 or one (1) year in length

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: FY 2018 \$34,360.00, FY 2019 \$34,360.00

Accounts: Habitat Enhancement 51009.521452 and 51058.521452, Habitat Restoration 51009.521444 and 51058.521444, EAB Tree Removal 51009.521456 and 51058.521456, Potential Grant Match and Work Fund 51009.521440, Grant 51010.29962

Contract Number(s): 17-31-120

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

District(s): 4

Summary: This is an amendment for an extension of time only. Said extension causes the overall project timing to exceed the term threshold for the contract, and it is now therefore being brought before the Board of Commissioners. The initial contract did not require approval by the Board of Commissioners because it did not exceed \$150,000.00 or 1 year in length.

Contract #17-31-120 consists of approximately 32.2 acres of tree thinning across two work zones in accordance with the Forest Preserves specifications at Green Lake Savanna in Calumet City, Illinois. This work expands the footprint of similar work which was completed to the north of the project area in

the winter of 2014-15. The project is being funded in part by a grant from the U.S. Fish and Wildlife Service.

Approximately twenty (20) acres remain on the project. The Forest Preserves is requesting an additional twelve (12) month contract extension to complete the work.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:**Attachments:**

Date	Ver.	Action By	Action	Result
7/26/2018	1	FPD Board of Commissioners	approve	Pass