

## Forest Preserve District of Cook County

118 North Clark Chicago, IL 60602

## Legislation Details (With Text)

File #: 19-0489 Version: 1 Name: CPMH Construction Inc. Chicago, Illinois

Type: Disbursement Status: Approved

File created: 11/21/2019 In control: Finance Committee

On agenda: 12/17/2019 Final action: 12/17/2019

Title: PROPOSED DISBURSEMENT

Department(s): Department of Planning and Development

Action: Authorization to disburse payment

Payee: CPMH Construction Inc. Chicago, Illinois

Good(s) or Service(s): Porous Unit Paving Parking Lot Retrofit

Fiscal Impact: \$255,199.41

Accounts: Grant 51010.560060; Bond 51027.560060; Site Amenities 51058.560060

Contract Number(s): #74000006212 issued under project # 18-80-09

District(s): 9

Summary: This is a payment for the construction contract with CPMH Construction, Inc., for Dam No.4 Woods East in Park Ridge. The work includes but is not limited to porous unit parking lot retrofit

improvements for a reduced area, partial removal and restoration, and a new access path to

limestone shelter.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:** 

Attachments:

Date	Ver.	Action By	Action	Result
12/17/2019	1	Finance Committee	recommend for approval	Pass
12/17/2019	1	FPD Board of Commissioners	approve	Pass

## PROPOSED DISBURSEMENT

**Department(s):** Department of Planning and Development

Action: Authorization to disburse payment

Payee: CPMH Construction Inc. Chicago, Illinois

Good(s) or Service(s): Porous Unit Paving Parking Lot Retrofit

**Fiscal Impact:** \$255,199.41

File #: 19-0489, Version: 1

**Accounts:** Grant 51010.560060; Bond 51027.560060; Site Amenities 51058.560060

**Contract Number(s):** #74000006212 issued under project # 18-80-09

District(s): 9

**Summary:** This is a payment for the construction contract with CPMH Construction, Inc., for Dam No.4 Woods East in Park Ridge. The work includes but is not limited to porous unit parking lot retrofit improvements for a reduced area, partial removal and restoration, and a new access path to limestone shelter.