



## Legislation Details (With Text)

---

<b>File #:</b>	20-0384	<b>Version:</b>	1	<b>Name:</b>	HOH Associates, Inc., Chicago, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	10/6/2020	<b>In control:</b>		<b>In control:</b>	FPD Board of Commissioners
<b>On agenda:</b>	11/17/2020	<b>Final action:</b>		<b>Final action:</b>	11/17/2020
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Department of Planning and Development

Vendor: HOH Associates, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserves of Cook County (the "Forest Preserves") to extend contract

Good(s) or Service(s): Contract #74000005268 issued under RFP #17-80-86 for Professional Services for Replacement of Selective HVAC Systems and Inspection and Evaluation of HVAC Systems at Various Locations throughout the Forest Preserves

Original Contract Period: 9/13/2018 - 9/12/2019; Administrative Extension 9/13/2019 - 9/12/2020

Proposed Contract Period Extension: 9/13/2020 (retroactive) - 9/12/2021

Total Current Contract Amount Authority: \$130,000.00

Original Approval: 9/13/2018, \$130,000.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): #74000005268 issued under RFP #17-80-86

Concurrences:

The Chief Financial Officer has approved this item. Final amendment is subject to legal review and approval.

District(s): 4, 5, 6, 9, 10, 13, 14, 15, 17

Summary: Additional time is required to complete the original scope of this professional services agreement that was initially awarded through a formal RFP process. To date, twenty-one (21) existing heating ventilation and air conditioning (HVAC) systems have been inspected, evaluated and prioritized for replacements. Construction bid documents for the three (3) HVAC systems with the highest need are complete and are ready to be issued for bid. This contract extension will allow the consultant to continue with the project through construction completion.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
11/17/2020	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Department of Planning and Development

**Vendor:** HOH Associates, Inc., Chicago, Illinois

**Request:** Authorization for the Forest Preserves of Cook County (the "Forest Preserves") to extend contract

**Good(s) or Service(s):** Contract #74000005268 issued under RFP #17-80-86 for Professional Services for Replacement of Selective HVAC Systems and Inspection and Evaluation of HVAC Systems at Various Locations throughout the Forest Preserves

**Original Contract Period:** 9/13/2018 - 9/12/2019; Administrative Extension 9/13/2019 - 9/12/2020

**Proposed Contract Period Extension:** 9/13/2020 (retroactive) - 9/12/2021

**Total Current Contract Amount Authority:** \$130,000.00

**Original Approval:** 9/13/2018, \$130,000.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** N/A

**Contract Number(s):** #74000005268 issued under RFP #17-80-86

**Concurrences:**

The Chief Financial Officer has approved this item. Final amendment is subject to legal review and approval.

**District(s):** 4, 5, 6, 9, 10, 13, 14, 15, 17

**Summary:** Additional time is required to complete the original scope of this professional services agreement that was initially awarded through a formal RFP process. To date, twenty-one (21) existing heating ventilation and air conditioning (HVAC) systems have been inspected, evaluated and prioritized for replacements. Construction bid documents for the three (3) HVAC systems with the highest need are complete and are ready to be issued for bid. This contract extension will allow the consultant to continue with the project through construction completion.