



## Legislation Details

---

<b>File #:</b>	22-0243	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Contract Amendment	<b>Status:</b>		Approved	
<b>File created:</b>	4/22/2022	<b>In control:</b>		Office of the General Superintendent	
<b>On agenda:</b>	5/10/2022	<b>Final action:</b>		5/10/2022	
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Department of Planning and Development

Vendor: Christopher B. Burke Engineering, Ltd., Rosemont, Illinois

Request: Authorization for the Forest Preserves of Cook County (the "Forest Preserves") to increase a contract

Good(s) or Service(s): Professional engineering services for design and construction management of various transportation improvements and related ADA, stormwater and pedestrian safety improvements.

Original Contract Period: 5/19/2020 - 12/31/2025

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$2,150,000.00

Original Approval: 5/19/2020, \$2,000,000.00

Previous Increase(s): 6/2/2021, \$150,000.00

This Increase Requested: \$50,000.00

Estimated Fiscal Impact: FY 2022 \$50,000.00

Accounts: Professional Services 51009.520830, 51027.520830, 51028.520830, 51029.520830, 51051.520830, 51056.520830, 51057.520830, 51058.520835; and future C&D accounts

Contract Number(s): #74000007780 and #74000009864 issued under Project #19-80-67G

Concurrences:

The Chief Financial Officer has approved this item. Final amendment is subject to legal review and approval.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: An increase in the original contract value is requested to allow the Vendor to complete Phase II engineering design work for a new major task (Des Plaines Trail rehabilitation) and proceed with a portion of 2022 construction oversight that was originally assigned under the contract. A federal grant for the Des Plaines Trail work was awarded in late 2021, resulting in an urgent need to reprioritize work for that project. A modest additional increase will allow oversight of a construction contract that is expected to be awarded in June and avoid delays in construction that would otherwise result if this work were put out to bid in a new solicitation.

The proposed contract increase will be funded by motor fuel tax (MFT) funds through an Intergovernmental Agreement with the Cook County Department of Transportation & Highways ("CCDOTH") approved by the Forest Preserves Board of Commissioners on 2/25/2020 (Board Item No. 20-0007).

Christopher B. Burke Engineering, Ltd. was chosen by a selection committee, staff of the Department of Planning and Development, in response to a qualification-based selection process (RFQ 19-80-67Q). Eighteen (18) firms submitted qualifications in response to the RFQ.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:** 1. MBE WBE Commitment Report May 2022

Date	Ver.	Action By	Action	Result
5/10/2022	1	FPD Board of Commissioners	approve	Pass