



Legislation Text

File #: 15-0674, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Path Construction Co., Inc., Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Repairs to Lakes and Dams

Original Contract Period: 5/27/2015 - 12/25/2015

Proposed Contract Period Extension: Two hundred and nineteen (219) day extension 12/26/2015 - 8/1/2016

Total Current Contract Amount Authority: \$467,280.00

Original Approval: 4/14/2015, \$467,280.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Trails Accounts, 25-6780, 51-6780, 52-6780, and 54-6780

Contract Number(s): 13-80-02-10C1-R

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6, 15 and 17

Summary: Work at Wampum Lake is complete and all work except landscape restoration is completed at Crabtree (Sulky Pond). Work has not yet begun at Maple Lake due to IDNR permitting delays. The permit for Maple Lake is still pending. The project includes repairs to dams at the following lakes: Big Bend, Maple, Crabtree and Wampum.