



## Legislation Text

---

**File #:** 16-0440, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** AMEC Environmental & Infrastructure, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Program Management/Owner's Representative Service for Capital Improvement Landscape/Civil Engineering Program

**Original Contract Period:** Three (3) years from effective date of signed Agreement. 12/5/2012 - 12/4/2015, One (1) year extension from 12/5/2015 - 12/4/2016

**Proposed Contract Period Extension:** One (1) year extension from 12/5/2016 - 12/4/2017

**Total Current Contract Amount Authority:** \$892,560.00

**Original Approval:** 12/5/2012, \$892,560.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** General Consulting Services Accounts 09-6740, 25-6740, 26-6740, 52-6740, 54-6740, 55-6740 and 56-6740

**Contract Number(s):** 12-80-61

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** Districtwide

**Summary:** A one (1) year time extension is needed to continue oversight of several construction projects that were delayed due to suspension of grant funding, resolution of utility issues, delays in fabrication of certain custom stone elements or signs and weather conditions. Because all are outdoor site improvements and weather dependent, some will not be fully completed until 2017. This is a time extension only and does not require any increase in the original contract authority.