



## Legislation Text

---

**File #:** 17-0052, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning & Development

**Vendor:** Team REIL, Inc., Union, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Rolling Knolls Site Improvements

**Original Contract Period:** Two hundred ten (210) days from Notice to Proceed (7/21/2016 - 2/16/2017)

**Proposed Contract Period Extension:** One hundred fifty (150) day extension from (2/17/2017 - 7/17/2017)

**Total Current Contract Amount Authority:** \$546,021.90

**Original Approval:** 2/11/2015, \$546,021.90

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Recreation Landscape Accounts 25-6760, 51-6760, 52-6760, 54-6760 & future 55-6760

**Contract Number(s):** 13-80-02-16C1

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 15

**Summary:** Work is roughly 70% complete. A contract extension is required to provide additional time to complete the outdoor site work due to early winter conditions