



Legislation Text

File #: 21-0161, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Landscape Maintenance

Vendor: Lakeshore Recycling Systems, Chicago, Illinois

Request: Authorization for the Forest Preserves of Cook County (the "Forest Preserves") to extend and increase contract

Good(s) or Service(s): Provide Refuse Disposal Sites for Region 2 (Central Region), Salt Creek and Indian Boundary Divisions

Original Contract Period: 3/1/2016 - 2/28/2019; Board Approved Extension 3/1/2019 - 2/28/2020; Board Approved Extension 2/29/2020 - 2/28/2021

Proposed Contract Period Extension: 3/1/2021 - 8/31/2021

Total Current Contract Amount Authority: \$172,000.00 for sixty (60) months

Original Approval: 2/9/2016, \$100,000.00

Previous Increase(s): 3/1/2019, \$36,000.00; 2/29/2020, \$36,000.00

This Increase Requested: \$20,000.00

Estimated Fiscal Impact: FY 2021 \$20,000.00

Accounts: Refuse Disposal 51001.520050

Contract Number(s): #74000003263 issued under RFP 15-52-206 (R)

Concurrences:

The Chief Financial Officer has approved this item. Final amendment is subject to legal review and approval.

The Vendor has met the Minority- and Women-Owned Business Enterprise Ordinance via indirect participation.

District(s): 1, 6, 9, 11, 14, 15, 16, 17

Summary: The Forest Preserves is requesting that its contract with Lakeshore Recycling Systems be extended and increased for Region 2 which consists of the Salt Creek and Indian Boundary Divisions. During this extension the price

will increase from \$46.36 per ton to \$52.00 per ton. The original contract was a three (3) year contract with two (2), one-year renewal options, ending with the start of the 2021 season. Due to COVID-19, the Forest Preserves has had limited ability to obtain reasonable bids for Refuse Disposal Sites for the 2021 season. In 2021, the Forest Preserves intends to go out for bid for a new contract.