



Legislation Details (With Text)

File #:	17-0095	Version:	1	Name:	System Solutions, Inc., Northbrook, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	2/22/2017	In control:		In control:	FPD Board of Commissioners
On agenda:	3/9/2017	Final action:		Final action:	3/9/2017
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Finance and Administration

Vendor: System Solutions, Inc., Northbrook, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend and increase contract

Good(s) or Service(s): Computer hardware, software and hardware maintenance

Original Contract Period: 7/11/2012 - 7/10/2015, Administrative extension for sixty (60) days from 7/11/2015 - 9/8/2015, Board approved extension from 9/9/2015 - 12/31/2016, Administrative extension for sixty (60) days from 1/1/2017 - 3/1/2017

Proposed Contract Period Extension: 3/2/2017, retroactive - 6/30/2017

Total Current Contract Amount Authority: \$1,240,000.00

Original Approval: 7/11/2012, \$200,000.00

Previous Increase(s): 5/13/2013 - \$20,000.00, Board approval on 6/18/2013 - \$300,000.00, Board approval on 1/20/2015 - \$300,000.00, and Board approval on 9/8/2015 - \$420,000.00

This Increase Requested: \$300,000.00

Estimated Fiscal Impact: FY 2017 \$300,000.00

Accounts: Computer Supplies and Service, 51001-531670

Contract Number(s): 11-84-167 CC Lot A

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: The Forest Preserve District of Cook County wishes to continue to utilize the Cook County System Solutions contract approved by the Cook County Board of Commissioners on 6/5/2012 and approved by the Forest Preserve District of Cook County Board of Commissioners on 7/11/2012. On 4/13/2016, the Cook County Board of Commissioners extended the Cook County System Solutions contract until 6/30/2017. The Forest Preserve would also like to utilize the services of System Solutions until 6/30/2017.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/9/2017	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Finance and Administration

Vendor: System Solutions, Inc., Northbrook, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend and increase contract

Good(s) or Service(s): Computer hardware, software and hardware maintenance

Original Contract Period: 7/11/2012 - 7/10/2015, Administrative extension for sixty (60) days from 7/11/2015 - 9/8/2015, Board approved extension from 9/9/2015 - 12/31/2016, Administrative extension for sixty (60) days from 1/1/2017 - 3/1/2017

Proposed Contract Period Extension: 3/2/2017, retroactive - 6/30/2017

Total Current Contract Amount Authority: \$1,240,000.00

Original Approval: 7/11/2012, \$200,000.00

Previous Increase(s): 5/13/2013 - \$20,000.00, Board approval on 6/18/2013 - \$300,000.00, Board approval on 1/20/2015 - \$300,000.00, and Board approval on 9/8/2015 - \$420,000.00

This Increase Requested: \$300,000.00

Estimated Fiscal Impact: FY 2017 \$300,000.00

Accounts: Computer Supplies and Service, 51001-531670

Contract Number(s): 11-84-167 CC Lot A

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: The Forest Preserve District of Cook County wishes to continue to utilize the Cook County System Solutions contract approved by the Cook County Board of Commissioners on 6/5/2012 and approved by the Forest Preserve District of Cook County Board of Commissioners on 7/11/2012. On 4/13/2016, the Cook County Board of Commissioners

extended the Cook County System Solutions contract until 6/30/2017. The Forest Preserve would also like to utilize the services of System Solutions until 6/30/2017.